

Schematic Design Presentation

Watauga Elementary School Additions // Birdville ISD



ACKNOWLEDGEMENT

The PBK Team wishes to express our sincere appreciation to the Board of Trustees and Birdville ISD Administration and Staff for allowing our firm the opportunity to be involved in the design of the Watauga Elementary School Additions.

We also extend our utmost gratitude to the individuals who have attended numerous meetings and provided vital information during the design process. Their input and assistance has been most valuable to the success of this very important project.

Board of Trustees

Jack McCarty	President
Dolores Webb	Vice President
Joe Tolbert	Secretary
Brad Greene	Trustee
Richard Davis	Trustee
Ralph Kunkel	Trustee
Cary D. Hancock	Trustee

Administration

Dr. Darrell G. Brown	Superintendent
Elizabeth A. Clark	Associate Superintendent–Curriculum & Instruction
Joe Cammarata	Associate Superintendent - Student Services
Mike Seale	Associate Superintendent - Finance
Randy Sumrall	Executive Director of Technology
Mark Thomas	Communications Officer


Campus Design Review

Conan Mathson
Darrell Siems
Justin Vercher
Sarah Upchurch
Sean Halbach
Judy Sargent
Brenda Swirczynski


Thank You!




ARCHITECTURAL DRAWINGS & IMAGES




Site Plan




Existing Site



Floor Plan



New Cafeteria



New Science Labs



Exterior View

PROJECT SCHEDULE

SCHEMATIC DESIGN PHASE**JUNE 01 – JUNE 25, 2015**

Present Schematic Design to Board of TrusteesJUNE 25, 2015

DESIGN DEVELOPMENT PHASE**JUNE 26 – JULY 23, 2015**

Present Design Development to Board of Trustees.....JULY 23, 2015

CONSTRUCTION DOCUMENTS PHASE**JULY 7 – AUGUST 28, 2015**

100% Issue for ProposalsAUGUST 28, 2015

BIDDING PHASE**AUGUST 28 – SEPTEMBER 28, 2015**

Receive ProposalsSEPTEMBER 28, 2015

Present Proposals to Board of Trustees OCTOBER 22, 2015

CONSTRUCTION PHASE**OCTOBER 23, 2015 – AUGUST 1, 2016**

Substantial Completion DateAUGUST 1, 2016




Project Schedule



PHASE 1 –

1. DEMOLISH EXISTING AND ADD ADDITIONAL PARKING AND CURB CUT
2. BUILD NEW SCIENCE CLASSROOMS AND ASSOCIATED PAVING
3. BUILD NEW KITCHEN AND ASSOCIATED PAVING



PHASE 2 –

4. DEMOLISH EXISTING KITCHEN
5. BUILD NEW CAFETERIA EXPANSION AND RENOVATE EXISTING CAFETERIA
6. BUILD NEW WALKWAY CANOPY AT MAIN ENTRANCE

Phasing Plan

QUESTIONS?

THANK YOU
